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Systems
• Slow Controls

• TPC

• Purity Monitor

• Electronics

• Cryogenics

• Other?



Slow Controls
• Dan Markley has been handling this for us.

• Components over at PAB....waiting on us to start 
placing things on cryostat.

• We still need sirens/lights/etc...



TPC
• To-do:

• Attach G10 blocks for BVDC card support (today)

• Connect TPC to SHV feedthrough, shield pipe

• Connect TPC to HV feedthrough

• Label cables.

• Assemble HV filter and test HV feedthrough in 
air (have parts, I’m inquiring with Hans for some 
guidance).



Purity Monitor
• To-do:

• Work with Walter to debug with low-noise SHV cables (today/tomorrow).

• Debug LeCroy mainframe communication.

• Remove from test vessel and prepare to place in cryostat (tomorrow?).

• Figure out how to remotely operate....



Electronics
• Carl/Dan?

• Place VME crates in racks.

• Place VME interface boards in DAQ computer.

• Install DAQ software.

• Place DAQ computer in rack.



Cryogenics
• Bob?

• Cryocooler + recirculation hoses+unistrut

• Finish building 2 more filters (quick)

• Attach heaters inside cryostat.



Other
• Electrical work in MINOS tunnel yesterday?

• Rack protection units (Walter).

• Place vacuum valves/gas bottles/etc... on/
around cryostat.

• Other?


